IMPACT Critical Milestones, Deliveries and Contingency

Page 1 of 2

Status as of: 10/31/03

ltem	Critical Milestones	2003						2004										
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sep	Oct	
01	Initial SIT FM 1 HVPS Delivery to UMD						/ 11/2	28										
02	SWEA FM 1 Complete					7	12	2/8										
03	MAG FM 1 Complete						\square	12/16										
04	SEP Suite - 2nd EM I&T Pow Wow @ CIT							1	/9									
05	IMPACT Pre-Environmental Review (PER)							$\overline{\mathbf{\nabla}}$	1/14									
06	Deliver SIT FM 1 Telescope to UMD							7	2/	5								
07	SEP FM 1 LVPS Complete							7	2/	6								
08	IDPU FM 1 LVPS Complete								2	2/11								
09	Deliver SIT FM 1 Doors to UMD								\Box	2127	7							
10	SWEA FM 2 Calibration Complete									\bigtriangledown	3/15							
11	IDPU FM 1 Ready for Boom Suite I&T										3/24							
12	SWEA FM 2 LVPS Complete										4	/9						
13	SIT FM 1 I&T Complete										$\overline{)}$	4/26						
14	SEP Suite - FM 1 I&T Complete										Ń	5/4						
15	IMPACT Suite EMC Test Complete											$\overline{)}$	7 5/28					
16	SWEA/STE-D //F FM 2 Complete											Ť	6/	9				
17	Integrated FM 2 Boom/IDPU I&T Complete												Ň	6/21				
18	Boom Suite - FM 1 Final I&T Complete												v	$\overline{\nabla}$	7/20			
19	SEP Suite - FM 1 Environmental Tests Complete													Ň	8/3			
20	Boom Suite - FM 2 Final I&T Complete														8	/13		

IMPACT Critical Milestones, Deliveries and Contingency

Page 2 of 2

Status as of: 10/31/03

Item	Critical Milestones		2004														
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sep	Oct
	Deliveries and Contingency																
21	BOOM Suite - FM 1 Ready for Delivery to APL vs Contract Delivery (Project Contingency)												7/2	0		9/1	
22	BOOM Suite - FM 2 Ready for Delivery to APL vs Contract Delivery (Project Contingency)													8/13		\sum	9/15
23	SEP Suite - FM 1 Ready for Delivery to APL vs Contract Delivery (Project Contingency)													8/6	A	9/1	
24	SEP Suite - FM 2 Ready for Delivery to APL vs Contract Delivery (Project Contingency)													8/6			9/15
																	ļ
																	L
																	
																	