

IMPACT Subsystem Milestones

Boom - Boom Assembly

Work in Progress

ITEM	EVENT	Requir Action	2003												2004																								
			N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O													
41	FM 2 Harness Tested														10/3	◇	10/20																						
42	FM 1 Boom Structure Telescoping Assembly															10/31	▽																						
43	FM 2 Boom Structure Telescoping Assembly															10/31	▽																						
44	FM 1 Boom Structure Telescoping Assembly																11/17	▽																					
45	FM 2 Boom Structure Telescoping Assembly																11/17	▽																					
46	FM 1 Boom Structure subassemblies Integrated																12/16	▽																					
47	FM 2 Boom Structure subassemblies Integrated																12/16	▽																					
48	Protoflight Boom Delivered for Boom Suite I & T																12/30	▽																					
49	FM 1 Boom Structure Deployment Testing																12/31	▽																					
50	FM 2 Boom Structure Deployment Testing																12/31	▽																					
51	FM 1 Boom Structure Vibration Test																1/7	▽																					
52	FM 2 Boom Structure Vibration Test																1/7	▽																					
53	FM 1 Boom Structure Themal Vac Testing																	2/20	▽																				
54	FM 2 Boom Structure Themal Vac Testing																	2/20	▽																				
55	FM 1 Boom Structure Post Environmental																	2/26	▽																				
56	FM 2 Boom Structure Post Environmental																	2/26	▽																				
57	Flight Model Boom Test Results Workshop																	3/5	▽																				
58	FM 1 Boom Structure Complete																	3/11	▽																				
59	FM 2 Boom Structure Complete																	3/11	▽																				
60	Deliver FM 1 Boom Structure to APL																																					6/7	▽

IMPACT Subsystem Milestones

Boom - Boom Assembly

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	2003													2004														
			N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O				
61	Deliver FM 2 Boom Structure to APL																													

