

IMPACT Critical Milestones

ITEM	EVENT	Needs Action	2003												2004											
			N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
41	BOOM Suite - FM 2 Ready For Delivery																						7/22	7/27		
42	SEP Package - FM 2 Ready For Delivery																						7/28			
43	BOOM Suite - FM 1 Delivery to APL																						8/27	9/1		
44	SEP Package - FM 1 Delivery to APL																						9/1			
45	BOOM Suite - FM 2 Delivery to APL																						9/10	9/15		
46	SEP Package - Delivery FM 2 to APL																						9/15			