IMPACT Subsystem Milestones

LET - Low Energy Telescope

Work in Progress

Page 1 of 2 2/28/03

ITEM 1 I	EVENT								•	20	^^										20	^				
	EVENT	I &	Requir 2003						<u> </u>					2004												
1 I		Action	N	D	J	F	М	Α	М	J	J	Α	S	0	N	D	J	F	М	Α	М	J	J	Α	s	0
	L1 Detector Decision			1/3	1																					
2 [B1 Flight S/W			2/	/5			3/5																		
3 (Order Flight Detectors			2	2/19		7 3 3	3/3																		
4 1	EM Detector Board Designed				3/·	13 	\bigvee																			
5 I	EM Detector Board Fabricated					4	/15	\bigvee	7																	
6 I	B2 Flight S/W							5/28		√ (6/2															
7 [EM Detector Board Tested								6/26 		\mathbb{Z}_{4}^{\prime}	\ \ 	24													
8 1	EM Delivery For SEP Package EM I & T								6/30		7	7/	28													
9 1	<mark>Fl</mark> igh <mark>t</mark> Det <mark>ec</mark> tor Board De <mark>si</mark> gn Re <mark>wo</mark> rk									7/24		7\	> 8/2 	0												
10 I	Flight Detector Boards Fabricated & Inspected									 	3/21			9/1	8											
11	All Flight Detectors Received										9	/18	V	7												
12 I	FM 1 Detector Board Assembled											 9/26 		<u> </u>	10,	/24										
13 I	FM 2 Detector Board Assembled											9/26 		$\langle \rangle$	10,	/24										
14 I	Flight Detectors Life Tested											1	0/30	$\sqrt{}$	7											
15 I	B3 Flight S/W												11/	3 <	1	1/6										
16 I	FM1 Detector Board Tested												11	/19		' <u>\</u>	12/	/17 								
17 I	FM 2 Detector Board Tested												11	/19		'\ \	12/	 /17 								
18 I	FM 1 Integrated & Tested	No.												1	12/29	abla	7								\top	
19 I	FM1 Delivery for SEP Package I & T	OFF												1	12/29	7	7									
20 I	FM 2 Integrated and Tested													1	2/29	$\overline{\setminus}$	7									

IMPACT Subsystem Milestones

LET - Low Energy Telescope

Work in Progress

Page 2 of 2 2/28/03

1 age 2	- 01 2	1		-																					<u> </u>	_
		Requir					2003 2004 M A M J J A S O N D J F M A M J J A S 12/29																			
ITEM	EVENT	Action	N	D	J	F	м .	Α	М	J	J	Α	s	0	N	D,	J	F	М	Α	М	J	J	Α	s	0
21	FM 2 Delivery for SEP Package I & T													1	2/29	$\setminus /$	7									
						T	T									V								Т	П	\neg
					+	+	+									+							+	+	\dashv	\dashv
					-	-																	\dashv	\dashv	\dashv	\dashv
	SIEREO																									
h e																										
																							+	+		\dashv
					+	+	+																\dashv	\dashv	\dashv	\dashv
																							_	4		4
		- 1																								
																							\top	\exists	\exists	\exists
UCB	NASA/GSFC- Callect - U of MD - LANL - JFL - UCLA - SAIC - NO/AA U of MI - JHU/APL - MPAe - U of Mei - CESR/CNRS - ESA/ESTEC	O.E.C																					\top	\exists	\exists	\neg
	DESIPALORSEM - KE KURMIKU																						\top	\exists	\exists	\dashv