

IMPACT Subsystem Milestones

SSI - SWEA/STE-D, STE-U Interfaces

Work in Progress

ITEM	EVENT	Requir Action	2003												2004												
			N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	
1	STE Weak Radiation Source Paperwork Processed				2/3	▽																					
2	FM 1 SWEA Baseplate Fabricated				2/20	▽																					
3	FM 2 SWEA Baseplate Fabricated				2/24	▽																					
4	Deliver SWEA/STE-D ETU For IDPU I & T							5/2	▽																		
5	STE-D FM 1 Preamp PWB Fabricated									7/14	◇	7/17															
6	STE-D FM 2 Preamp PWB Fabricated									7/14	◇	7/17															
7	STE-D FM 1 Shaper PWB Fabricated									7/15	◇	7/18															
8	STE-D FM 2 Shaper PWB Fabricated									7/15	◇	7/18															
9	STE-D FM 1 Preamp PWB Loaded									8/11	◇	8/14															
10	STE-D FM 2 Preamp PWB Loaded									8/11	◇	8/14															
11	STE-D FM 1 Shaper PWB Loaded									8/11	◇	8/14															
12	STE-D FM 2 Shaper PWB Loaded									8/11	◇	8/14															
13	Deliver FM 1 STE-U I/F for I & T											9/17	◇	9/22													
14	Deliver FM 2 STE-U I/F for I & T											10/16	◇	10/21													
15	Deliver SWEA/STE-D For Suite I & T														1/28	◇	2/20										
16	Deliver SWEA/STE-D For Suite I & T																5/4	◇	6/1								
UCB - NASA/GSFC - Caltech - U of MD - LANL - JPL - UCLA - SAIC - NOAA/SEC U of MI - JHU/APL - MPAe - U of Kal - CESR/CNRS - ESA/ESTEC - DESPA/CRSMA - KEK/IRAMI																											