

IMPACT Critical Milestones

ITEM	EVENT	2003												2004									
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1	IMPACT - Instrument CDR	▼	11/22																				
2	MAG - Deliver ETU to UC-B		1/20	▼																			
3	IMPACT - Flight ACTEL Lot Buy Received		1/20	▼																			
4	LET - L1 Detector Decision Trigger Event		1/31	▼																			
5	HET - Place Flight Detector Order		2/19	▼																			
6	IMPACT - Flight ACTEL Lot DPA Complete		2/7	▼																			
7	IDPU - ETU LVPS Available		2/5	▼																			
8	IDPU - ETU Delivered		2/15	▼																			
9	LET - Place Flight Detector Order		2/19	▼																			
10	SWEA/STE-D - ETU LVPS Available					5/14	▼																
11	STE -ETU Complete						6/30	▼															
12	SWEA - ETU Complete						6/27	▼															
13	SEP - ETU LVPS Available					5/5	▽														9/2	◇	
14	HET - Deliver EM to CIT						6/17	▼															
15	PLASTIC - ETU LVPS Available							7/25	▼														
16	SEPT - Deliver ETU to CIT						6/11	▼															
17	Boom - Completion of Boom Protoflight Unit							7/16	▽												8/21	◇	
18	HET - All Flight Detectors Received																				9/8	◇	9/22
19	LET - All Flight Detectors Received																				9/18	▽	9/30
20	SEP Package - EM I & T Complete																				10/2	◇	10/10

IMPACT Critical Milestones

ITEM	EVENT	2003												2004													
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O		
21	IMPACT - FM 1 Power Supplies Complete											10/14	▽	◇	12/24												
22	SEP Central - FM 1 Ready for I & T												12/12	▽	◇	1/14											
23	SEP Central - FM 2 Ready for I & T													1/2	▽	◇	2/3										
24	STE-U - FM 1 Complete												12/23	▽	◇	1/7											
25	IMPACT - FM 2 Power Supplies Complete													1/9	▽	◇	2/19										
26	SWEA - FM 1 Complete													1/28	▽	◇	2/23										
27	Boom Suite - FM 1 I & T Complete															4/1	◇	4/12									
28	SEP Package - FM 1 I & T Complete															4/8	◇	4/13									
29	SEP Package - FM 2 I & T Complete															4/7	▽	◇	5/7								
30	IDPU - FM 2 Ready For Boom Suite I & T															4/8	◇	4/13									
31	STE-U - FM 2 Complete															3/22	◇	4/19									
32	SWEA - FM 2 Complete																	5/4	◇	5/18							
33	Boom Suite - FM 1 Environmental Testing																5/13	◇	5/18								
34	Boom Suite - FM 2 I & T Complete																5/20	◇	6/4								
35	Boom - FM 1 Structure Delivered																6/7	◇	6/21								
36	Boom Suite - FM 2 Environmental Testing																5/24	◇	6/8								
37	SEP Package - FM 1 Environmental Testing																	6/30	▽	7/1							
38	Boom - FM 2 Structure Delivered																	6/21	◇	7/6							
39	SEP Package - FM 1 Ready For Delivery to APL																		7/6	▽	7/14						
40	BOOM Suite - FM 1 Ready For Delivery to APL																		7/2	◇	7/14						

Slip due to addition of 10 day TV test

