

IMPACT Subsystem Milestones

IDPU - Instrument Data Processing Unit

ITEM	EVENT	2003												2004									
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1	Reworked S/W Build 1		1/15	▼																			
2	ETU MAG For ETU I & T Received		1/20	▼																			
3	MAG ETU Integrated and Tested		1/27	▼																			
4	ETU LVPS Received		2/5	◇	2/10	▽																	
5	IDPU - ETU Complete (Final Testing)		2/15	◇	2/25	▽																	
6	ETU LVPS Integrated & Tested		2/10	◇	2/25	▽																	
7	Build 2.0 Complete			4/3	◇	4/22	▽																
8	ETU SWEA/STE-D I/F For ETU I & T Received				5/2	▽	6/27	◇															
9	ETU SWEA/STE-D Integrated & Tested				5/16	▽	7/10	◇															
10	FM 1 MAG For ETU I & T Received						7/8	▽						11/2	◇								
11	FM 1 IDPU Box Fabricated						7/7	◇	7/14	▽													
12	FM 1 IDPU Data Control Board Loaded						7/28	◇	8/19	▽													
13	Build 2.5 Complete							9/12	▽	10/13	◇												
14	FM 1 LVPS Received							10/8	▽	11/20	◇												
15	FM 1 IDPU Integrated & Tested								11/5	▽	12/19	◇											

▽ On Time	▼ Completed On Time	■ Mission Critical MS
◇ Possibly Early	◇ Completed Early	■ IMPACT Critical MS
◇ Possibly Late	◇ Completed Late	■ Suite MS

IMPACT Subsystem Milestones

IDPU - Instrument Data Processing Unit

ITEM	EVENT	2003												2004																					
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O										
16	FM 2 IDPU Data Control Board Loaded												9/10	◇	▽	11/20																			
17	FM 2 MAG For ETU I & T Received															12/8	◇	▽	12/26																
18	FM 1 IDPU Environmentally Tested															12/11	▽	◇	1/27																
19	FM 2 IDPU Box Fabricated												7/7	◇	▽	12/26																			
20	FM 2 LVPS Received															1/5	▽	◇	2/19																
21	Build 3.0 Complete															1/9	▽	◇	2/9																
22	FM 2 IDPU Integrated & Tested															1/19	▽	◇	3/3																
23	FM 1 Ready															2/10	▽	◇	2/18																
24	FM 1 IDPU Delivery for BOOM Suite I & T															2/10	◇	▽	2/18																
25	FM 2 IDPU Environmentally Tested															2/24	▽	◇	4/7																
26	FM 2 Ready																3/30	◇	▽	4/14															
27	FM 2 IDPU Delivery for BOOM Suite I & T																4/8	◇	▽	4/13															

▽ On Time

◇ Possibly Early

◇ Possibly Late

▼ Completed On Time

◇ Completed Early

◇ Completed Late

▬ Mission Critical MS

▬ IMPACT Critical MS

▬ Suite MS