

# IMPACT Subsystem Milestones

## MAG - Magnetometer

Page 1 of 1

Status as of: 7/31/03

ITEM	EVENT	2003												2004										
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S
1	Deliver ETU For IDPU I/F Testing		1/20	▲																				
2	Long Lead Procurements Complete			3/11	▼	4/9	◆																	
3	FM 1 PWB Fabricated			3/12	▼								8/29	◇										
4	FM 2 PWB Fabricated			3/12	▼								8/29	◇										
5	FM 1 PWB Coupon Tested			4/2	▼								9/15	◇										
6	FM 2 PWB Coupon Tested			4/2	▼								9/15	◇										
7	FM 1 Analog Board Loaded			4/29	▼								9/29	◇										
8	FM 1 Tested			5/12	▼								10/14	◇										
9	FM 1 Calibrated			5/27	▼								10/21	◇										
10	FM 2 Analog Board Loaded					6/24	▼						10/14	◇										
11	Deliver FM 1					6/30	▼						11/4	◇										
12	FM 2 Tested					7/9	▼						10/28	◇										
13	FM 2 Calibrated					7/23	▼						11/4	◇										
14	Deliver FM 2												12/1	◇	12/18	◇								

▼ On Time

◇ Possibly Early

◇ Possibly Late

▲ Completed On Time

◆ Completed Early

◆ Completed Late

■ Mission Critical MS

■ IMPACT Critical MS

■ Suite MS

**This Schedule was not Re-Baselined in January '03 along with the other IMPACT Instruments**