










IMPACT Subsystem Milestones

PS - Power Supply

ITEM	EVENT	2003												2004											
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
1	IDPU ETU LVPS Assembled			1/21																					
2	IDPU ETU LVPS Tested			2/3		2/5																			
3	IDPU ETU LVPS Delivered			2/5		2/10																			
4	SIT Flight HVPS Printed Wiring Boards Ordered			2/18																					
5	SIT FM 1 HVPS Assembled																								
6	SIT FM 1 HVPS Tested																								
7	SWEA/STE-D ETU LVPS Printed Wiring Board																								
8	PLASTIC ETU LVPS Printed Wiring Board																								
9	SIT FM 1 HVPS Delivered																								
10	SWEA/STE-D ETU LVPS Assembled																								
11	SEP ETU LVPS Printed Wiring Board Fabricated																								
12	PLASTIC ETU LVPS Assembled																								
13	IDPU FM 1 LVPS Assembled																								
14	SWEA/STE-D ETU LVPS Delivered																								
15	SWEA/STE-D ETU LVPS Tested																								

 On Time	 Completed On Time	 Mission Critical MS
 Possibly Early	 Completed Early	 IMPACT Critical MS
 Possibly Late	 Completed Late	 Suite MS

IMPACT Subsystem Milestones

PS - Power Supply

ITEM	EVENT	2003												2004											
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
16	SEP ETU LVPS Assembled					4/21	▽					7/29	◆												
17	PLASTIC ETU LVPS Tested					4/21	▽					7/8	◆												
18	IDPU FM 1 LVPS Tested					5/1	▽							10/22	◇										
19	SEP ETU LVPS Delivered					5/5	▽						9/2	◇											
20	SEP ETU LVPS Tested					5/5	▽						9/2	◇											
21	PLASTIC ETU LVPS Delivered					6/9	▽					7/8	◆												
22	SWEA/STE-D FM 1 LVPS Assembled							7/14	▽				9/8	◇											
23	IDPU FM 2 LVPS Assembled							7/14	▽						1/6	◇									
24	SIT FM 2 HVPS Assembled							7/21	▽					10/28	◇										
25	SIT FM 2 HVPS Tested							7/28	▽					11/4	◇										
26	SWEA/STE-D FM 1 LVPS Tested							7/28	▽				9/22	◇											
27	IDPU FM 2 LVPS Tested							7/28	▽						1/21	◇									
28	SEP FM 1 LVPS Assembled							8/1	▽					11/11	◇										
29	SIT FM 2 HVPS Delivered							8/5	▽					11/13	◇										
30	SEP FM 1 LVPS Tested							8/15	▽					11/25	◇										

▽ On Time

◇ Possibly Early

◇ Possibly Late

▼ Completed On Time

◆ Completed Early

◆ Completed Late

■ Mission Critical MS

■ IMPACT Critical MS

■ Suite MS

