

IMPACT Subsystem Milestones

SWEA - Solar Wind Electron Analyzer

ITEM	EVENT	2003												2004											
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
1	Long Lead Flight Procurements Complete					4/30	▽	◆	6/2																
2	FM 1 HV Board Assembly Complete					5/12	◆	5/13																	
3	FM 1 Front End HV Board I & T Complete					5/23	▽	◆	6/16																
4	FM 1 Final Assembly Complete					6/13	▽	◆	7/31																
5	FM 2 Front End HV Board I & T Complete					6/13	▽	◆	7/9																
6	FM 1 Electrical/Environmental Testing Complete					6/27	▽		◇	9/12															
7	FM 2 Final Assembly Complete					7/18	▽		◇	10/2															
8	FM 2 Electrical/Environmental Testing Complete								9/12	▽	◇	10/16													
9	FM 1 Front End Calibration Complete								10/10	▽	◇	11/28													
10	Deliver FM 1 Front End to UC-B											11/17	▽												
11	FM 2 Front End Calibration Complete											1/15	▽	◇	3/2										
12	Deliver FM 2 Front End to UC-B											2/16	▽	◇	3/2										

On Time	Completed On Time	Mission Critical MS
Possibly Early	Completed Early	IMPACT Critical MS
Possibly Late	Completed Late	Suite MS