

IMPACT Critical Milestones

ITEM	EVENT	2003												2004											
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
21	IMPACT - FM 1 Power Supplies Complete											10/14	▽			◇	1/9								
22	SEP Central - FM 1 Ready for I & T												12/12	▽			◇	2/2							
23	SEP Central - FM 2 Ready for I & T													1/2	▽			◇	3/25						
24	STE-U - FM 1 Complete													1/7	▽			◇	2/12						
25	IMPACT - FM 2 Power Supplies Complete													1/9	▽			◇	3/9						
26	SWEA - FM 1 Complete													1/28	▽			◇	3/25						
27	Boom Suite - FM 1 I & T Complete																	▽	◇	4/1			5/13		
28	SEP Package - FM 1 I & T Complete																	▽	◇	4/8			4/30		
29	SEP Package - FM 2 I & T Complete																	▽	◇	4/7			5/21		
30	IDPU - FM 2 Ready For Boom Suite I & T																	▽	◇	4/8			4/30		
31	STE-U - FM 2 Complete																	▽	◇	4/8			4/19		
32	SWEA - FM 2 Complete																	▽	◇	5/4			5/28		
33	Boom Suite - FM 1 Environmental Testing																	▽	◇	5/18			6/11		
34	Boom Suite - FM 2 I & T Complete																	▽	◇	6/2			6/4		
35	Boom - FM 1 Structure Delivered																	▽	◇	5/14			6/7		
36	Boom Suite - FM 2 Environmental Testing																	▽	◇	6/8			6/18		
37	SEP Package - FM 1 Environmental Testing																	▽	◇	6/28			7/1		
38	Boom - FM 2 Structure Delivered																	▽	◇	6/28			7/6		
39	SEP Package - FM 1 Ready For Delivery to APL																	▽	◇	7/1			7/14		
40	BOOM Suite - FM 1 Ready For Delivery to APL																	▽	◇	7/1			7/14		

