

IMPACT Subsystem Milestones

MAG - Magnetometer

ITEM	EVENT	2003												2004									
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1	Deliver ETU For IDPU I/F Testing		1/20	▼																			
2	Long Lead Procurements Complete					4/9	▼																
3	FM 1 PWB Fabricated											9/26	▽										
4	FM 2 PWB Fabricated											9/26	▽										
5	FM 1 PWB Coupon Tested											10/13	▽										
6	FM 2 PWB Coupon Tested											10/13	▽										
7	FM 1 Analog Board Loaded											10/29	▽										
8	FM 1 Tested											11/11	▽										
9	FM 1 Calibrated											11/18	▽										
10	FM 2 Analog Board Loaded											11/11	▽										
11	Deliver FM 1													12/3	▽								
12	FM 2 Tested												11/25	▽									
13	FM 2 Calibrated												12/3	▽									
14	Deliver FM 2														1/19	▽							

▽ On Time

▼ Completed On Time

▬ Mission Critical MS

◇ Possibly Early

◆ Completed Early

▬ IMPACT Critical MS

◇ Possibly Late

◆ Completed Late

▬ Suite MS

This Schedule was Re-Baselined in August '03