










IMPACT Subsystem Milestones

PS - Power Supply

ITEM	EVENT	2003												2004											
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
1	IDPU ETU LVPS Assembled			1/21																					
2	IDPU ETU LVPS Tested			2/3	2/5																				
3	IDPU ETU LVPS Delivered			2/5	2/10																				
4	SIT Flight HVPS Printed Wiring Boards Ordered			2/18																					
5	SIT FM 1 HVPS Assembled			3/14																					
6	SIT FM 1 HVPS Tested			3/21																					
7	SWEA/STE-D ETU LVPS Printed Wiring Board			3/24																					
8	PLASTIC ETU LVPS Printed Wiring Board			3/25																					
9	SIT FM 1 HVPS Delivered			3/31																					
10	SWEA/STE-D ETU LVPS Assembled			4/4																					
11	SEP ETU LVPS Printed Wiring Board Fabricated			4/7																					
12	PLASTIC ETU LVPS Assembled			4/7																					
13	IDPU FM 1 LVPS Assembled			4/17																					
14	SWEA/STE-D ETU LVPS Delivered			4/18																					
15	SWEA/STE-D ETU LVPS Tested			4/18																					

 On Time	 Completed On Time	 Mission Critical MS
 Possibly Early	 Completed Early	 IMPACT Critical MS
 Possibly Late	 Completed Late	 Suite MS

IMPACT Subsystem Milestones

PS - Power Supply

ITEM	EVENT	2003												2004											
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
16	SEP ETU LVPS Assembled					4/21	▽			7/29	◆														
17	PLASTIC ETU LVPS Tested					4/21	▽			7/8	◆														
18	IDPU FM 1 LVPS Tested							5/1	▽												1/5				
19	SEP ETU LVPS Delivered							5/5	▽																
20	SEP ETU LVPS Tested							5/5	▽																
21	PLASTIC ETU LVPS Delivered									6/9	▽														
22	SWEA/STE-D FM 1 LVPS Assembled									7/14	▽														
23	IDPU FM 2 LVPS Assembled									7/14	▽														
24	SIT FM 2 HVPS Assembled									7/21	▽														
25	SIT FM 2 HVPS Tested									7/28	▽														
26	SWEA/STE-D FM 1 LVPS Tested									7/28	▽														
27	IDPU FM 2 LVPS Tested									7/28	▽														
28	SEP FM 1 LVPS Assembled									8/1	▽														
29	SIT FM 2 HVPS Delivered									8/5	▽														
30	SEP FM 1 LVPS Tested									8/15	▽														

▽ On Time

◇ Possibly Early

◇ Possibly Late

▼ Completed On Time

◆ Completed Early

◆ Completed Late

■ Mission Critical MS

■ IMPACT Critical MS

■ Suite MS

