

# IMPACT Subsystem Milestones

## SSI - SWEA/STE-D, STE-U Interfaces

ITEM	EVENT	2003												2004										
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S
1	STE Weak Radiation Source Paperwork		2/3	▽									◇	10/1										
2	FM 1 SWEA Baseplate Fabricated		2/20	▽									◇	9/10										
3	FM 2 SWEA Baseplate Fabricated		2/24	▽									◇	9/10										
4	Deliver SWEA/STE-D ETU For IDPU I & T					5/2	▽					◆	6/27											
5	STE-D FM 1 Preamp PWB Fabricated									7/14	▽		◇	9/22										
6	STE-D FM 2 Preamp PWB Fabricated									7/14	▽		◇	9/22										
7	STE-D FM 1 Shaper PWB Fabricated									7/15	▽		◇	9/30										
8	STE-D FM 2 Shaper PWB Fabricated									7/15	▽		◇	9/30										
9	STE-D FM 1 Preamp PWB Loaded									8/11	▽		◇	10/21										
10	STE-D FM 2 Preamp PWB Loaded									8/11	▽		◇	10/21										
11	STE-D FM 1 Shaper PWB Loaded									8/11	▽		◇	10/28										
12	STE-D FM 2 Shaper PWB Loaded									8/11	▽		◇	10/28										
13	Deliver FM 1 STE-U IF for I & T											9/17	▽		◇	12/4								
14	Deliver FM 2 STE-U IF for I & T												10/16	▽		◇	1/20							
15	Deliver FM 1 SWEA/STE-D For Suite I & T																1/28	▽		◇	3/25			

  

On Time	Completed On Time	Mission Critical MS
Possibly Early	Completed Early	IMPACT Critical MS
Possibly Late	Completed Late	Suite MS

