IMPACT Subsystem Milestones

MAG - Magnetometer

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	2003													2004									
			N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
1	Deliver ETU For IDPU I/F Testing			1/20																						
2	Long Lead Procurements Complete				3/11																					
3	FM 1 PWB Fabricated				3/12			4/8																		
4	FM 2 PWB Fabricated				3/12			4/8																		
5	FM 1 PWB Coupon Tested					4/2		4/29																		
6	FM 2 PWB Coupon Tested					4/2		4/29																		
7	FM 1 Analog Board Loaded						4/29		5/27																	
8	FM 1 Tested						5/12		6/9																	
9	FM 1 Calibrated						5/27		6/23																	
10	FM 2 Analog Board Loaded						6/24		7/22																	
11	Deliver FM 1						6/30																			
12	FM 2 Tested						7/9		8/5																	
13	FM 2 Calibrated						7/23		8/19																	
14	Deliver FM 2													12/1												