IMPACT Subsystem Milestones

STE - Suprathermal Electron Telescope

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	2003													2004									
			N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
1	FM 1 Detector PWB Fabricated			2/12																						
2	FM 2 Detector PWB Fabricated			2/12																						
3	ETU Detector Board Loaded			2/13				3/13																		
4	ETU Detector PWB Tested				2/28			3/27																		
5	Flight Detector PWBs Coupon Tested				3/6																					
6	Long Lead Parts Procured and Screened					3/31																				
7	FM 1 Detector Board Loaded					4/10																				
8	FM 1 Detector PWB Tested						4/23																			
9	ETU I & T Complete						4/24		5/21																	
10	STE ETU Complete						4/24		5/21																	
11	Flight Detectors Received									8/11			9/8													
12	Flight Detectors Tested											9/5		10/2												
13	FM 1 I & T Complete											10/2			10/30											
14	FM 1 Calibrated												10/31			12/1										
15	FM 1 Enviornmental Testing Complete													12/8			1/6									
16	FM 2 Detector Board Loaded													12/19			1/20									
17	Deliver STE-D FM 1 For SWEA/STE I & T													12/19			1/15									
18	FM 2 Detector PWB Tested														1/6		2/3									
19	Deliver STE-U FM 1														1/7		2/4									
20	FM 2 I & T Complete															1/29	2/26									

IMPACT Subsystem Milestones

STE - Suprathermal Electron Telescope

Work in Progress

2/28/03

ITEM	EVENT	Requir Action	2003														2004									
			N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
21	FM 2 Calibrated																2/25			3/23						
22	FM 2 Enviornmental Testing Complete																	3/23			4/19					
23	Deliver STE-D FM 2 For SWEA/STE I & T																	3/23			4/19					
24	Deliver STE-U FM 2																		4/19			5/14				