STEREO Organization



25 November 03

STEREO Status

1. STEREO re-plan officially approved by Headquarters
   - Feb 11-24, 2006 launch (mostly due to thruster valve problem)
   - Increased price cap (about 10-11% including launch slip) all contained within STP probe line item (includes 'missing' SSC space weather funding)
   - No descopes
   - Instrument delivery target dates have been adjusted based on Feb 2006 launch date. Additional time may be granted on case-by-case basis
   - Launch vehicle prep time now acceptable (27 months)
2. Terry Kucera (DPS) heading up EPO effort
   - First EPO telecon March 17: nominally monthly
   - STEREO now top priority with Goddard Visualization group
3. CCMC may offer to collect and run STEREO models (steering committee studying this now)
4. Post-launch organization/operations now being actively pursued
   - Mission Director to be named (for post launch)
   - Mission Operation Manager ('MOM') to help organize pre-launch

STEREO Phase E Management Structure



MLK 3/3/04