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SWEA - Solar Wind Electron Analyzer
IMPACT Subsystem Milestones

Requir
ActionEVENTITEM

Long Lead Flight Procurements Complete1

FM 1 HV Board Assembly Complete2

FM 1 Front End HV Board I & T Complete3

FM 1 Final Assembly Complete4

FM 2 Front End HV Board I & T Complete5

FM 1 Electrical/Environemntal Testing Complete6

FM 2 Final Assembly Complete7

FM 2 Electrical/Environemntal Testing Complete8

FM 1 Front End Calibration Complete9

Deliver FM 1 Front End to UC-B10

FM 2 Front End Calibration Complete11

Deliver FM 2 Front End to UC-B12

4/30

5/12

5/23

6/13

6/13

6/27

7/18

9/12

10/10

11/17

1/15

2/16

Work in Progress


