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STEREO Status

: STEREO re-plan officially approved by Headquarters

Feb 11-24, 2006 launch (mostly due to thruster valve problem)

- Increased price cap (about 10-11% including launch slip) all contained within STP probe line
item (includes ‘missing’” SSC space weather funding)

- No descopes

- Instrument delivery target dates have been adjusted based on Feb 2006 launch date.
Additional time may be granted on case-by-case basis

Launch vehicle prep time now acceptable (27 months)

: Terry Kucera (DPS) heading up EPO effort

- First EPO telecon March 17: nominally monthly
- STEREO now top priority with Goddard Visualization group

. CCMC may offer to collect and run STEREO models
(steering committee studying this now)

. Post-launch organization/operations now being actively
pursued

- Mission Director to be named (for post launch)
- Mission Operation Manager (‘MOM’) to help organize pre-launch
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