## IMPACT Subsystem Milestones

IDPU - Instrument Data Processing Unit

Work In Progress

Page 1 of 2 2/28/03

	EVENT			2003 2004																			
ITEM		Requir Action	$\overline{}$	D	J	F	М	Α			J		s	0	N	D	J	F	м	M		A	s c
1	Reworked S/W Build 1			/15							-							-			-		
2	ETU MAG For ETU I & T Received			1/20		7																	
3	MAG ETU Integrated and Tested			1/2	7	7																	
4	ETU LVPS Received			:	2/5		2/10	)															
5	IDPU - ETU Complete (Final Testing)			2	/10		7 2	/25															
6	ETU LVPS Integrated & Tested			2	/10 <		7 2/	/25 															
7	Build 2.0 Complete					4/	3 \	7															
8	ETU SWEA/STE-D I/F For ETU I & T Received						5/	2	$\overline{\mathcal{I}}$														
9	ETU SWEA/STE-D Integrated & Tested						5.	/16 	V	7													
10	FM 1 MAG For ETU I & T Received								7	/8/ <sup>7</sup>													
11	FM 1 IDPU Box Fabricated								7,														
12	FM 1 IDPU Data Control Board Loaded									7/28	3	7											
13	Build 2.5 Complete										9/		$\bigvee$										
14	FM 1 LVPS Received											10	  /8 										
15	FM 1 IDPU Integrated & Tested												11,	/5 \	$\sqrt{}$								
16	FM 2 IDPU Data Control Board Loaded												1	1/20		7							
17	FM 2 MAG For ETU I & T Received													12	2/8	$\sqrt{}$							
18	FM 1 IDPU Environmentally Tested	New 1												12/	11								
19	FM 2 IDPU Box Fabricated	(SEC												1	2/26 		7						
20	FM 2 LVPS Received														1,	/5	$\sqrt{}$						

## IMPACT Subsystem Milestones IDPU - Instrument Data Processing Unit

**Work In Progress** 

Page 2 of 2 2/28/03

		Requir		2003											20	04	Ļ			$\neg$			
ITEM	EVENT	Action	D,	J F	М	Α	М	J	J	Α	s	0	N	D J	F	М	Α	М	J	J	Α	s	o
21	Build 3.0 Complete												1/9	9 /	7								
22	FM 2 IDPU Integrated & Tested												1/	19	7								
23	FM 1 Ready													2/10	$\overline{\bigvee}$	7							
24	FM 1 IDPU Delivery for BOOM Suite I & T													2/10		7							
25	FM 2 IDPU Environmentally Tested													2/2 	4	7							
26	FM 2 Ready														3/3	30 	$\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{\overline{$						
27	FM 2 IDPU Delivery for BOOM Suite I & T															4/7 <		4/8					
T.,																							
in the property																							
UUB	NASAGSEC-Calledt - U of MD - LANL - JPL - UCLA - SAIC - NOW U of MI - JHU/APL - MPAe - U of Kiel - CESR/CNRS - ESA/ESTEC - NESDA ASSON - PEVIDANY	a des																					