

IMPACT Subsystem Milestones

SEPT - Solar Electron and Proton Telescope


ITEM	EVENT	2003												2004											
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
1	Electronic Long Lead Procurements			2/6	▽			◆	5/6																
2	Procure SEPT Solid State Detectors			2/28	◆	3/3																			
3	Fabricate SEPT ETU Electronics Board			3/13	▼																				
4	SEPT Mechanical Long Lead Procurements			3/27	▽			◆	5/16																
5	Assemble SEPT ETU Electronics Board			3/27	▼																				
6	PDFE ASIC Manufacturing			4/14	▽			◆	5/14																
7	Fabricate SEPT-NS FM 1 N-S Brackets			4/16	▽																	◇	9/18		
8	Fabricate SEPT-NS FM 2 N-S Brackets			4/16	▽																	◇	9/18		
9	Assemble SEPT ETU Sensor and E-Box Housing			4/17	▽																	◇	9/22		
10	ETU Tested			4/24	▽																	◇	9/25		
11	SEPT ETU Electronics Test			4/24	▼																				
12	Power supply testing			4/25	▽			◆	5/23																
13	Fabricate SEPT-NS FM 1 Electronics Board			5/2	▽			◆	5/19																
14	Fabricate SEPT-E FM 1 Electronics Board			5/2	▽			◆	5/19																
15	Fabricate SEPT-NS FM 2 Electronics Board			5/2	▽			◆	5/19																


<p>▽ On Time</p> <p>◇ Possibly Early</p> <p>◇ Possibly Late</p>	<p>▼ Completed On Time</p> <p>◆ Completed Early</p> <p>◆ Completed Late</p>	<p> Mission Critical MS</p> <p> IMPACT Critical MS</p> <p> Suite MS</p>
---	---	--


IMPACT Subsystem Milestones

SEPT - Solar Electron and Proton Telescope

ITEM	EVENT	2003												2004									
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
16	Fabricate SEPT-E FM 2 Electronics Board						5/2	Completed Late	5/19														
17	PDFE ASIC Packaging						6/2		Completed Late	7/4													
18	ETU Delivered						6/11	Completed On Time															
19	ETU I & T Complete						6/11																
20	PDFE ASIC Testing, Screening						6/23																
21	Assemble SEPT-NS FM 1 Electronics						6/27																
22	Assemble SEPT-E FM 1 Electronics						6/27																
23	Assemble SEPT-NS FM 2 Electronics						6/27																
24	Assemble SEPT-E FM 2 Electronics						6/27																
25	SEPT-NS FM 2 Electronics Test						7/24																
26	SEPT-E FM 2 Electronics Test						7/24																
27	SEPT-NS FM 1 Electronics Test						7/25																
28	SEPT-E FM 1 Electronics Test						7/25																
29	Obsolete Task - Removed																						
30	Obsolete Task - Removed																						

 On Time

 Possibly Early

 Possibly Late

 Completed On Time

 Completed Early

 Completed Late

 Mission Critical MS

 IMPACT Critical MS

 Suite MS

IMPACT Subsystem Milestones

SEPT - Solar Electron and Proton Telescope

ITEM	EVENT	2003												2004										
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S
46	FM 1 NS Environmentally Tested												10/27	▽	◇	12/8								
47	FM 1 E Environmentally Tested												10/27	▽	◇	12/8								
48	FM 1 NS Delivered												11/3	▽	◇	12/8								
49	FM 1 E Delivered												11/3	▽	◇	12/8								
50	FM 2 NS Environmentally Tested												11/12	▽	◇	12/19								
51	FM 2 E Environmentally Tested												11/12	▽	◇	12/19								
52	FM 2 NS Delivered												11/17	▽	◇	12/19								
53	FM 2 E Delivered												11/17	▽	◇	12/19								

On Time	Completed On Time	Mission Critical MS
Possibly Early	Completed Early	IMPACT Critical MS
Possibly Late	Completed Late	Suite MS